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Housing Delivery and Supply

Discussions with officers at Dorset Council have confirmed that the NP review could
roll forward the adopted allocations to meet the full housing needs of the area, provided
they remain available, suitable and deliverable.

In order to understand how much housing has already been delivered or is in the
pipeline, Part 1 considers progress with the allocated sites and Part 2 considers
windfall delivery (non-allocated sites).

Part 1: Allocated Sites

The Purbeck Local Plan development strategy was adopted on 18 July 2024 and has
a plan period of 2018-2034.

Policy V1: Spatial strategy for sustainable communities allocates ‘around 122 homes’
to the Bere Regis area that will be delivered through the allocated sites in the NDP.
The allocations in the adopted NP in total seek to deliver ‘approximately 105 homes’.

Their progress in being delivered is outlined in Table 1 (below).

Figure 10: NP Policy BR7 — Adopted Site Allocations

Policy BR7: Residential Development
New residential development will be allowed on
the five allocated sites shown on Map 3, comprising:
* Back Lane (BL) - Land extending to about
1.8 Hectares (4.7 acres) to deliver approximately
55 homes
* North Street Housing - Land extending to about
0.6 Hectares (1.48 acres) to deliver approximately
12 homes
* Tower Hill - Land extending to about 0.1 Ha
(0.25 acres) to deliver 3 homes
* White Lovington - Land extending to about
1.0 Hectare (2.5 acres) approximately 12 homes
* Former School Site — Land extending to about
0.7 Hectares (1.73 acres) to deliver approximately
23 homes
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Table 1: NDP Allocated Sites

Site Status Comments Deliverable?
Name
Back Planning application e Proposal is 67 e On balance, proposal
Lane recently submitted dwellings and is likely deliverable,
on 26/09/24. associated SANG. and it is positive that
e NDP allocates the a planning
Proposal is under site for approx. 55 application has now
officer consideration homes on Back Lane been submitted.
(ref. and 12 homes on e The key barrier to
P/FUL/2024/05032). NSH (67 total). delivery is finding a
solution to nutrient
(Submitted jointly neutrality — but this
with below site) affects proposals
across the plan area.
¢ NN issue will no
longer be a barrier to
planning by 2030 at
the latest, as that is
the deadline for
WWTW to be
upgraded.
North See above. e See above. e See above
Street
Housing
Tower A previous refused e Proposal originally e BRPC has confirmed
Hill proposal for two included three that the site is still

dwellings
(6/2019/0126). The
site was
recommended for
approval having
been deemed
acceptable by
Dorset Council and
all statutory
consultees. The
committee refused
the application due
to an objection from
BRPC. An appeal
was not submitted.

dwellings in
accordance with site
allocation however
this was reduced to 2
in order to address
Archaeologist
comments.

supported and a new
objection would not
be raised, given
precedent set by
North Street housing
site for dwellings set
above street level.

e Proposal has
previous refusal on
the basis of harm to
conservation area
considered in BRPC
comments on the
application.
However, proposal
has been supported
by Dorset Council
and by consultees,
which suggests on-
balance, proposal
seems deliverable,
but allocation may
need to be reduced
to 2.
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https://planning.dorsetcouncil.gov.uk/plandisp.aspx?recno=285519

White Planning  application | ¢ Proposalis 17 Reasons for S106
Lovington | 6/2020/0013 submitted dwellings. not being completed
29/01/20. Committee | ¢  Site was allocated for may be related to
resolved to approve ‘about’ 12 dwellings. NN.
application subject to | o On balance, proposal
S106 however this is is likely to be
still pending so the delivered.
decision is still pending.
Former No application has This site was stalled due Other allocations
School been submitted. Site is | the phosphate and appear to be
Site allocated for 23 units. nitrate mitigation issues deliverable and there

Site is owned by
Dorset Council.

in the Poole Harbour
catchment are. These
issues are now resolved.

Sovereign Housing
Association (now SNG)
are moving forward at
pace with a proposed
scheme for 21 affordable
homes.

are no clear reasons
why this site is
undeliverable.

Figure 11: Planning Applications on Allocated Sites
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https://planning.dorsetcouncil.gov.uk/plandisp.aspx?recno=286552

Overall, three out of five allocations are subject to live planning applications. One
additional site was previously subject to planning which confirmed it is deliverable.
This suggests there is a clear appetite from developers to deliver housing and the sites
are suitable to be rolled forward to the NDP review.

Overall, considering existing applications on allocated sites, around 109 units
(67+2+17+23) are likely to be delivered. This broadly aligns with the Purbeck Local
Plan’s aspiration for the parish to deliver ‘around 122 homes’ through site allocations.
The site allocations are suitable to be carried forward in order for the areas housing
needs to be met in full. There is no clear need to allocate additional sites.
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Part 2: Windfall Delivery

The Purbeck Local Plan states that an additional 782 homes are expected to be
delivered through non-allocated development, such as rural exception sites, and small
sites developments. This figure is a pooled figure across Purbeck with no specific
number provided for Bere Regis.

Whilst windfall delivery will depend on a wide range of factors, one way of calculating
an approximate windfall figure for Bere Regis could be to apply the percentage that
windfall makes of the total area need to the amount of allocated homes in Bere Regis.

Figure 13: Minor planning applications (colours show mostly approved/refused)

If 782 homes are expected to be delivered across the area through windfall
developments, and 3150 homes are required over the plan period, this equates to
24.8% of the total need.

As 122 homes are expected to be delivered in Bere Regis through allocated sites to
meet the areas needs, 24.8% of this figure would suggest around 30 additional
homes would be appropriate in Bere Regis via windfall developments during the plan
period (this figure is a high-level estimation and should be used as a starting point for
discussion with Dorset Planning Officers).

Table 2: Calculating housing permitted through non-allocated development (since
adoption of BR NDP)

Ref. Application | ;i | valig pate | P2 °f | Byilt out?
Type Approval
gﬁﬁCD/2024/o conversion |1 23/10/2024 | undecided | -
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6/2021/0348 new 4 | 23/09/2021 | undecided | -
dwelling
PIFUL/2022/012 | new 2 | 04/03/2022 | undecided | -
60 dwelling
PIPAAC/2024/0 | barmn |, | 49/085024 | 11/10/2024 | unconfirmed
4439 conversion
P/FUL/2022/033 | new 1| 26/05/2022 | 30/07/2024 | unconfirmed
12 dwelling
P/FUL/2024/015 | new 1 | 20/03/2024 | 24/07/2024 | unconfirmed
55 dwelling
P/FUL/2022/018 | new 1 | 29/03/2022 | 18/07/2024 | unconfirmed
70 dwelling
ZEOU/ZOB/OZ conversion | 1 | 26/04/2023 | 21/06/2023 | unconfirmed
PIPAAC/2023/0 | barmn 2 | 01/03/2023 | 26/04/2023 | unconfirmed
1256 conversion
PIFUL/2022/015 | barmn | 5 | 49/032022 | 28/03/2023 | unconfirmed
24 conversion
P/FUL/2021/042 | new 1| 25/10/2021 | 20/05/2022 | unconfirmed
53 dwelling
PIPAAC/2021/0 | barmn 1 116/11/2021 | 11/01/2022 | unconfirmed
4830 conversion
PDA/2021/0002 |P28M 3 | 03/06/2021 | 08/10/2021 | unconfirmed
conversion
PDA/2021/0003 |28M 2 | 06/07/2021 | 31/08/2021 | unconfirmed
conversion
bam no (expired, see
PDA/2020/0004 | >0 |4 | 20/11/2020 | 13/01/2021 | PIPAACI
2024/04439)
new no (expired, see
6/2020/0334 el 1| 23/07/2020 | 02/12/2020 | P/FUL/2022
9 /03312)
6/2020/0295 322”99 of 11 |30/06/2020 | 03/09/2020 | yes
6/2020/0196 cert of 1 | 07/05/2020 | 25/06/2020 | yes
lawful use
6/2019/0377 conversion 1 01/07/2019 | 19/08/2019 | unconfirmed

e 23 units granted through windfall since

permissions.

15 of those units were granted via barn conversions.

4 of those through new dwelling proposals.

2 of those through non-agricultural building conversions.

1 house via a change of use proposal and 1 house through a certificate of

lawfulness.

5 permitted dwellings have been lost through lapsed permissions (red above).

e 7 additional dwellings may be delivered through undecided permissions (gray
above).

NDP adoption excluding repeat

Table 3: Housing permitted between start of Purbeck Local Plan period (2018) and
adoption date of Bere Regis NDP.
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Application Date of

Ref. Unit | Valid Date Built out?
Type Approval
Change of

6/2018/0152 use from -1 26/03/2018 | 16/05/2018 | unconfirmed
resi to office

6/2018/0090 | conversion |1 | 23/02/2018 | 20/04/2018 | unconfirmed

e No change to above calculations.
Conclusion

24.8% of the housing need identified in the adopted Purbeck Local Plan is expected
to be delivered through windfall developments. While there is no specific target for
windfall delivery in Bere Regis, an estimated 30 additional homes are anticipated
through non-allocated developments during the plan period (2018-2034).

To date, 23 units have been granted planning permission on non-allocated sites, and
a further 7 units may come forward pending current applications. This indicates that
Bere Regis is on track to exceed its windfall housing delivery expectations,
contributing effectively to the overall housing need.

On allocated sites, approximately 109 units (67 + 2 + 17 + 23) are likely to be
delivered, broadly aligning with the Purbeck Local Plan’s aspiration for the parish to
deliver ‘around 122 homes’ through site allocations. The site allocations remain
suitable to be carried forward to meet the area's housing needs in full, with no clear
requirement to allocate additional sites.

When accounting for 109 homes likely to be delivered through site allocations and
the projected windfall delivery exceeding 30 units, the evidence suggests that the
existing plan and its allocations are sufficient to meet Bere Regis's housing needs in
full.
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